

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name	Ganesh Aroda C
SRN	PES1UG24AM102
Date	04-10-2026
Topic	Telemedicine Slot Booking & Prescription Portal
Jira Project / Board	TSPP – Telemedicine Slot Booking & Prescription Portal
Methodology	Agile / Scrum

This report documents the Jira implementation completed for Lab 2. The report follows the structure of the supplied lab example and uses the Jira screenshots captured during backlog planning, sprint execution and reporting.

Scenario: A telemedicine portal supporting appointment-slot discovery and booking, digital prescription creation/signing, prescription access, and booking confirmation.

Prepared for Software Engineering Laboratory

1. Introduction


The objective of this laboratory exercise was to convert requirements for the **Telemedicine Slot Booking & Prescription Portal** into Agile work items in Jira, organise them into a Scrum backlog, estimate selected stories using story points, simulate sprint execution, and analyse progress using Jira reports. The final Jira workspace contains **6 work items: 2 Epics and 4 Stories**.

The screenshots show the backlog being planned, stories being moved through To Do, In Progress and Done, and the use of Jira reporting views including the work-item dashboard, creation/completion trends, burnup and burndown reports.

1.1 Objectives

- Create Epics and User Stories from the telemedicine requirements.
- Prioritise work items according to their importance to the user and system.
- Assign Fibonacci story points to selected user stories.
- Create and simulate Scrum sprints using the Jira board.
- Move work items through To Do → In Progress → Done.
- Use Jira reports to observe completion, cycle time, burnup and burndown behaviour.

1.2 Jira Workspace Evidence



Work item details			
Q Search table			
Work item key	Work type	Work item priority	Issue summary
TSPP-1	Epic	Medium	Prescription Authoring & Digital Signing
TSPP-2	Epic	Medium	Prescription Download & Access
TSPP-3	Story	Medium	Create and digitally sign a prescription
TSPP-4	Story	Medium	Book a telemedicine appointment slot
TSPP-5	Story	Medium	View available telemedicine appointment slots
TSPP-6	Story	Medium	Receive appointment booking confirmation
< 1 >			Showing rows 1-6 of 6

Figure 1. Jira Work Item Details: 2 Epics and 4 Stories are present; all six are shown with Medium priority.

The Work Item Details report identifies the following six items: TSPP-1 and TSPP-2 as Epics, and TSPP-3 to TSPP-6 as Stories. The screenshots consistently identify the Jira space as **Telemedicine Slot Booking & Prescription Portal**.

2. Epics

The two Epics represent the major functional areas visible in the final Jira workspace. They provide a high-level structure under which the user stories are organised.

Key	Type	Epic / Summary	Priority
TSPP-1	Epic	Prescription Authoring & Digital Signing	Medium
TSPP-2	Epic	Prescription Download & Access	Medium

Epic 1 – Prescription Authoring & Digital Signing: supports creation of a prescription and its digital signing process.

Epic 2 – Prescription Download & Access: supports access to prescriptions after they have been created and stored.

2.1 Work-item structure




Figure 2. Sprint 1 planning view: TSPP-3 and TSPP-4 are placed in the sprint, each estimated at 5 story points.

The planning screenshot shows the relationship between the sprint and the selected stories. TSPP-3 and TSPP-4 were initially planned together, giving a visible sprint estimate of **10 of 10 story points**.

3. User Stories, Priority and Story Points

The final Jira workspace contains four user stories. Each story expresses a concrete user-facing function of the telemedicine portal. The Work Item Details report shows Medium priority for all six work items, including the four stories.

Key	Type	Issue Summary	Priority	Story Points
TSPP-3	Story	Create and digitally sign a prescription	Medium	5
TSPP-4	Story	Book a telemedicine appointment slot	Medium	5
TSPP-5	Story	View available telemedicine appointment slots	Medium	Not recorded
TSPP-6	Story	Receive appointment booking confirmation	Medium	Not recorded

3.1 Story descriptions in Agile form

TSPP-3: As a patient/user, I want to create and digitally sign a prescription so that the prescription can be authenticated and securely issued.

TSPP-4: As a patient, I want to book a telemedicine appointment slot so that I can schedule an online consultation.

TSPP-5: As a patient, I want to view available telemedicine appointment slots so that I can choose a convenient consultation time.

TSPP-6: As a patient, I want to receive appointment booking confirmation so that I have evidence that my consultation has been successfully booked.

3.2 Estimation observation

The screenshots explicitly show **5 points each for TSPP-3 and TSPP-4**, giving a recorded total of 10 points for the initial sprint plan. Later sprint screenshots display **Estimate: 0 of 0** for the TSPP-5/TSPP-6 sprint, so no additional story-point values are visible in the supplied evidence. Therefore, the report does not invent estimates for those items.

4. Jira Backlog and Sprint Planning

The backlog was used to select work items for individual sprints. The supplied screenshots show the backlog progressing from the initial Sprint 1 plan to later sprint work. The backlog itself is empty in the captured states when all visible work has been assigned to a sprint.




Figure 3. Sprint board at the beginning of execution: TSPP-3 and TSPP-4 are in To Do, with 10 total story points.




Figure 4. Later backlog state: Sprint 3 contains TSPP-5 and TSPP-6; the backlog below is empty.

These screenshots demonstrate the key Agile planning activity: work is selected from the product backlog and placed into a sprint, leaving no unplanned items in the backlog at that point.

5. Sprint Simulation

The Jira board was used to simulate the Scrum workflow. Work items were moved between status columns as execution progressed. The screenshots show different stages of the simulation rather than a single static board.

5.1 Sprint 1 – Prescription and Appointment Stories

Sprint 1 was planned with TSPP-3 and TSPP-4. Both stories were initially in To Do and each had a 5-point estimate, producing a committed total of 10 points.

5.2 Later sprint execution




Figure 5. Sprint board during execution: TSPP-5 is Done while TSPP-6 is In Progress.




Figure 6. Later backlog state showing TSPP-6 in Done.

The board evidence shows the intended Agile transition from active work to completed work. In the later execution view, TSPP-5 has reached Done while TSPP-6 is still In Progress; a subsequent capture shows TSPP-6 in Done.

6. Jira Reports and Progress Analysis

Jira's Reports section provides quantitative evidence of the simulated work. The overview shows **6 work items created**, **6 updated**, and **4 completed in the last 7 days**. The status chart shows the split between Done and To Do, while the type chart confirms 4 Stories and 2 Epics.




Figure 7. Jira Reports overview: 6 total work items, 4 completed recently, with 4 Stories and 2 Epics.

6.1 Work-item trends




Figure 8. Jira trend reports: work-item creation, cycle time, lead time and completion trend.

The trend report indicates that the activity was concentrated around 4 October 2026. The cycle-time view contains a recorded average point around 183.25 seconds for the displayed completed work. Because the exercise is a short simulation, this should be interpreted as Jira workflow time rather than real software-development effort.

7. Burnup and Burndown Analysis

7.1 Work-item completion trend




Figure 9. Work-item completion trend: four Stories are shown as completed in the report.

7.2 Burnup report




Figure 10. Burnup report for TSPP Sprint 3: sprint start, completion and scope events are recorded.

The burnup report records Sprint 3 activity and shows the sequence of sprint start, work-item completion and sprint completion. The event log specifically identifies TSPP-5 and TSPP-6. The chart itself remains close to zero because story-point estimates were not recorded for these two items in the captured sprint.

8. Sprint Burndown Chart

The burndown report is the required Agile progress chart for the lab. It is intended to show remaining story points against time. In the captured TSPP Sprint 3 report, the chart is effectively flat at zero because the sprint items did not have visible story-point estimates.




Figure 11. Jira Sprint Burndown Chart for TSPP Sprint 3.

Interpretation: the report successfully demonstrates that the burndown chart was generated and the sprint's scope-change log is available. However, the chart does not provide a meaningful velocity curve because the relevant sprint items have no recorded story points in the captured evidence. This is an important limitation of the simulation and should be acknowledged rather than assigning made-up values.

9. Final State and Reflection

9.1 Final Jira state

The final reporting evidence shows 6 work items in total, comprising 2 Epics and 4 Stories. The status report shows 4 completed items and 2 items remaining in To Do. The backlog screenshots also show that the visible backlog is empty because work has been allocated to sprints.

9.2 Reflection

1. Did the estimations reflect the actual effort?

Partially. TSPP-3 and TSPP-4 were both estimated at 5 points, giving a clear 10-point initial sprint. The later stories TSPP-5 and TSPP-6 do not show recorded estimates, so a complete estimate-versus-effort comparison cannot be made.

2. Was the backlog well prioritised?

The Jira Work Item Details report assigns Medium priority to all six work items. This provides a consistent baseline, but it does not distinguish high-risk or high-value functionality. A stronger backlog would use High/Medium/Low priorities to emphasise booking, prescription signing and confirmation according to user impact.

3. How did the simulated sprint align with the plan?

The simulation demonstrates the intended workflow. TSPP-3 and TSPP-4 were planned together for 10 points, and later TSPP-5 and TSPP-6 were progressed on the Scrum board. The final evidence shows completed work and a Jira sprint report containing the relevant completion events.

4. What did the burndown chart show about team capacity?

The chart confirms that a Sprint 3 burndown report was generated, but its usefulness is limited because story points were not recorded for the sprint items. For a future sprint, every story should receive a Fibonacci estimate before the sprint begins so that the chart can show meaningful remaining work and velocity.

9.3 Conclusion

This laboratory exercise successfully demonstrated the core Jira Scrum workflow for the telemedicine portal: defining Epics and Stories, prioritising work, assigning story points to selected stories, planning sprints, progressing work through status columns, and generating Agile reports. The main improvement for a future iteration is to ensure that every sprint story has a story-point estimate and that priorities are differentiated according to business value and risk.

10. Screenshot Appendix

The following screenshots were used as evidence for the report. They document the Jira backlog, board execution and reporting views captured during the laboratory activity.

Figure 1	Work Item Details – 2 Epics and 4 Stories
Figure 2	Sprint 1 planning – TSPP-3 and TSPP-4, 10 points
Figure 3	Sprint 1 board – two stories in To Do
Figure 4	Sprint 3 backlog – TSPP-5 and TSPP-6
Figure 5	Sprint board – TSPP-5 Done, TSPP-6 In Progress
Figure 6	Later backlog – TSPP-6 Done
Figure 7	Reports overview
Figure 8	Reports – creation/cycle-time/lead-time/completion
Figure 9	Work-item completion trend
Figure 10	Burnup report
Figure 11	Burndown report